
United States Environmental Protection Agency 

EPA New England 


One Congress Street, Suite 1100 

Boston, MA 02114-2023


September 18, 2006 

To: J. Kilborn, EPA 
H. Inglis, EPA 
R. Howell, EPA (w/o attachments) 
D. Moore, USACE 
K.C. Mitkevicius, USACE 
S. Steenstrup, MA DEP (2 copies) 
R. Bell, Esquire, MA DEP 
S. Peterson, CT DEP 
A. Silfer, GE 
J. Novotny, GE 
J.R. Bieke, Esquire, Shea & Gardner 
S. Messur, BBL 
D. Young, MA EOEA 
K. Munney, US Fish and Wildlife 
D. Mauro, META Environmental, Inc. 
R. Nasman, The Berkshire Gas Company 

Mayor Ruberto, City of Pittsfield 

Commissioner of Public Works and Utilities, City of Pittsfield 

Public Information Repositories 


RE: August Monthly Report 
1.5 Mile Reach Removal Action 

GE-Pittsfield/Housatonic River Site 


Enclosed please find the August 2006 Monthly Report for the 1.5 Mile Reach Removal Action.  In 
accordance with the Consent Decree for the GE-Pittsfield/Housatonic River Site, the United States 
Environmental Protection Agency (EPA) is performing the 1.5 Mile Reach Removal Action, with 
General Electric funding a portion of the project through a cost sharing formula.   

The EPA has entered into an agreement with the United States Army Corps of Engineers (USACE) to 
assist in the design and construction of the Removal Action.  The USACE subsequently awarded a 
design-construct contract to Weston Solutions, Inc. (Weston).  Weston, with several subcontractors, 
will be performing the design and construction activities for the 1.5 Mile Reach Removal Action. 

If you have any questions, please contact me at (413) 236-0969. 
Sincerely, 

Dean Tagliaferro 
1.5 Mile Reach Removal Action Project Manager 



1. Overview 

During August 2006, the Environmental Protection Agency (EPA), the United States Army 
Corps of Engineers (USACE), the USACE’s contractor, Weston Solutions, Inc., and Weston’s 
subcontractors continued remediation and restoration activities on the 1.5 Mile Reach Removal 
Action. The work included the completion of restoration activities on Parcel I9-4-201 
(installation of topsoil and fencing) and Parcels I7-21-4 and I7-21-6 (repairs to concrete 
sidewalk).  Final restoration activities of the Fred Garner Park continued this included re-grading 
the park area, building of the soccer field, removal of the access roads and staging areas, paving 
and installation of guardrail. Also, the removal of the access roads on Parcel I8-23-6 was 
initiated. In addition, transfer of non-TSCA materials from the stockpile management areas to 
approved off-site facilities was performed. 

2. Chronological description of tasks performed 

Refer to Figure 1 (2 maps) for an orientation of the 1.5 Mile Reach Removal Action. 

By the end of July, final restoration activities at the Fred Garner Park were initiated, the 
installation and grading of the sand base over the soccer field was completed and the installation 
and grading of the 6-inch layer of topsoil over the soccer field was initiated.  During the month 
of August the final restoration activities at the Fred Garner Park continued.  First, the installation 
and rough grading of the topsoil over the soccer field was completed.  Next, fine grading using a 
laser guided fine grader achieving the final grades of ¼-inch from the design elevations was 
completed.  Then, the soccer field was hydro-seeded. 

Also, activities associated with grading of areas outside of the soccer field were completed. 
First, the survey contractor staked out the grades for the grading activities to ensure that the 
grading meets the design elevations.  Next, the removal of the 2-inch layer of sod in the high 
areas within the park where deeper cuts were anticipated was completed. The removed sod 
material was transported to Area 64 stockpile management areas and was slated for offsite 
disposal. The high areas were then cut and the cut material was used to fill in the lower areas 
within the park. Low lying areas that required additional fill were filled with common fill 
material which was previously removed from the Water Treatment System (WTS) pad, 
stockpiled at the Fred Garner Park, chemically tested and approved for unrestricted re-use as 
clean fill.  A four-inch layer of topsoil was placed over the common fill layer in all the low lying 
areas. While the grading activities were in progress, activities associated with the installation of 
the two 15-inch HDPE drain pipe were completed.  The drainage pipes were designed to provide 
drainage from the low lying area within the park to the river.  The excavation of the trench for 
the drainage pipes was performed carefully to ensure that the existing brick sanitary sewer 
structure located beneath the location of the drain pipes was not damaged.   
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The installation of the Articulated Concrete Block (ACB) canoe access ramp at Fred Garner Park 
was completed.  First, the riprap was removed from the area of the riverbank where the ramp was 
to be located.  Then to meet the appropriate grades excess riverbank soil material was excavated 
from the riverbank.  The excavated riverbank material was transported to Area 64 stockpile 
management areas for offsite disposal.  Activities associated with installation and compaction of 
common fill was completed.  Geotextile fabric was then placed in the areas of the ramp and the 
ACB was installed. Sand was placed on top of the ACB to seal in the gaps between the blocks. 
Concrete grout was installed around the parameter of the canoe launch to seal in the ACB to the 
riverbed and riverbank riprap as an erosion control measure.  Additional 18-inch and 9-inch 
riprap was placed along the sides of the ramp to create a smooth transition between the canoe 
launch and the riverbank. 

The removal of the temporary access road and the staging area within the Fred Garner Park was 
completed.  First, the dense grade/airport mix material was removed from the roads and the 
staging areas carefully so that the geotextile layer underneath the roads and the staging areas and 
the native soil, was not disturbed. Then, the road base material was removed, including the 
remainder of the dense grade and geotextile.  The road base material may also include some 
native floodplain and riverbank soils that were inevitably scraped off during the removal process. 
Both the dense grade/airport mix material and the road base material were transported to Area 64 
stockpile management areas.   

As part of the Fred Garner Park final restoration activities, the former park entrance road and 
parking lot will be expanded and paved.  Once the dense grade material was removed from the 
temporary road and staging area/former parking lot, it was observed that the native materials 
beneath the temporary road/staging area were unsuitable to be used as a sub-base for paving. 
Therefore, the unsuitable material was removed and transported to Area 64 stockpile 
management area for offsite disposal.  Next, a minimum 4-inch layer of dense grade material 
was placed and compacted to obtain an appropriate base for paving of the road and the parking 
lot. Then, the paving of the base course was completed and the installation of the guardrail was 
initiated. Also, concrete curbs were installed at the entrance to the park.  The installation of the 
paving final surface course, striping of the parking lot and installation of the parking lot bumpers 
are scheduled to be completed in September 2006. 

The parking lot was graded to direct the water runoff towards the river; therefore a riprap swale 
was built on the riverbank upstream of the canoe launch to aid in the parking lot drainage. 

Also, installation of topsoil between the park entrance road and the river was completed. 

Activities associated with the removal of the access roads on Parcel I8-23-6 were initiated.  The 
removed material was transported to Area 64 stockpile management areas. 

Other restoration activities during the month of July included the repair of the concrete sidewalk 
on Parcels I7-21-4 and I7-21-6. 

Final restoration activities on Parcel I9-4-201 were performed.  The installation of the topsoil, 
seed and mulch around the newly installed pavement and placement of additional 9-inch riprap 
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on the riverbank swales to raise the elevation of the swales to the new pavement was completed. 
Also, the installation of permanent chain link fencing was completed.   

Application of fertilizers and algaecide to the newly hydro-seeded areas on Parcels I6-1-66 and 
I6-1-67 was performed. 

In addition, the site security fencing on Parcel I6-1-67 was removed and minor adjustments to 
the temporary fence around the Fred Garner Park were completed.   

Activities associated with flagging out plant locations for the fall planting activities were 
initiated. The summer vegetation inspections along 1.5 mile removal reach were completed. 

The survey contractor completed the as-built surveys on Parcels I9-24-1, I8-24-5, I9-4-23, I6-1
66, I6-1-67 and I6-1-68. 

Other miscellaneous activities performed during the month of August included the 
decontamination of the bin blocks and the jersey barriers.  Maintenance and or the removal of the 
silt fencing throughout the 1.5 mile remediation area continued.  The offsite transportation of the 
sheetpile and the jersey barriers continued.   

The invasive species control and the tree maintenance within the 1.5 mile remediation reaches 
continued. The removal of the morning glory vines and the re-setting of the tree protective cages 
were performed. 

In June 2006, dense grade materials generated during the removal of access roads within 1.5 mile 
removal reach and slated for re-use as clean fill on the GE facility and PEDA were consolidated 
into three stockpiles in Area 64A south, Area 64A north and Area 64B south.  EPA informed GE 
and PEDA that the dense grade material analytical data met the standards for re-use as clean fill 
and EPA offered the material for re-use on GE and PEDA properties.   

The transfer of some of the dense grade materials from Area 64A north stockpile management 
area to the GE Hill 78 OPCA was performed on June 01, 2006.  The remainder of the dense 
grade material from Area 64A and 64B south stockpile management areas were transported to 
PEDA on August 21, 2006 and August 22, 2006. 

The non-TSCA materials from the Area 64D, Area 64C, Area 64B and Area 64E stockpile 
management areas were transported to the Waste Management of New Hampshire-TREE, 
Rochester, N.H. from August 02, 2006 and August 31, 2006.  (See Table 1 for a summary of 
material transported to the Waste Management of New Hampshire-TREE, Rochester, N.H. 
during the month of August 2006). 

During the month of August 2006, three concrete characterization samples were collected on the 
jersey barriers and the bin blocks.  Four post-removal off-site disposal characterization samples 
were collected from the sub-grade material (stockpiled in Area 64C south, Area 64B north, Area 
64E and Area 64D north). In addition, two post-removal characterization samples were collected 
on the dense grade and common fill material removed from the access roads and staging areas 
(stockpiled in Area 64D north and Area 64B north). 
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Also, geotechnical samples were collected on the dense grade and common fill material removed 
from the access roads and staging areas in case these materials are subsequently classified for 
unrestricted re-use as clean fill.  The results of the geotechnical testing are not included in the 
monthly report but are contained in other submittals and are available upon request. 

The analytical results for the dense grade material exceeded the MCP S-1 standards for both 
PCB and non-PCB constituents.  Therefore, this material was designated for offsite disposal. 
The analytical data for the common fill met the MCP S-1 standards and therefore this material is 
acceptable for unrestricted re-use at the site. 

Stockpile management area activities continued throughout the month of August.   

3. Sampling/test results received 

Table 2 contains the results for the three concrete characterization samples collected on the 
jersey barriers and the bin blocks. Results for four post-removal off-site disposal 
characterization samples results collected from the sub-grade material (stockpiled in Area 64C 
south, Area 64B north, Area 64E and Area 64D north) are presented in Table 3.  Data associated 
with the post removal dense grade and common fill materials is summarized in Table 4. 

4. Diagrams associated with the tasks performed 

Figure 1 (2 maps) displays the locations of the 1.5 Mile Reach Removal Action Phases including 
the layout of all excavation cells, access road locations and temporary fence line location. 

5. Reports received and prepared 

No reports were prepared or received during the month of August 2006. 

6. Photo documentation of activities performed 

See attached photos. 
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7. Brief description of work to be performed in September 2006 

�	 Continue the restoration activities in Fred Garner Park. 

�	 Continue the removal of the remaining access roads and restoration of Parcel I8-23-6. 

�	 Initiate fall planting activities on the west riverbank in Phase 3C and in Fred Garner 
Park. 

�	 Continue to transfer non-TSCA materials from the stockpile management areas to 
approved off-site facilities. 

�	 Continue stockpile management activities at Area 64.   

�	 Continue with miscellaneous demobilization activities such as decontamination and 
demobilization of jersey barriers and concrete bin blocks.  

8. ATTACHMENTS TO THIS REPORT 

Table 1. Quantity of non-TSCA Material Transferred to Waste Management of New Hampshire-
TREE, Rochester, N.H. during the month of August 

Table 2. Jersey Barriers and Bin Block Concrete Characterization Analytical Results  

Table 3. Post-Removal Access Sub-Grade Debris Stockpile Characterization Analytical Results  

Table 4. Post-Removal Dense Grade and Common Fill Material Analytical Results 

Figure 1- 1.5 Mile Removal Action Site Map (2 maps) 

Photodocumentation 
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Table 1 - Quantity of non-TSCA Material Transported to Waste Management of New Hampshire-

TREE, Rochester, N.H.


During the Month of August

August 2006 Monthly Report


GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA


(Results are reported in tons)


Date Shipped Doc. Number Stockpile Area Net Weight (Tons) (1) 

08/02/06 1593WMNH sub-grade Area 64D south 32.56 
08/02/06 1594WMNH sub-grade Area 64D south 33.16 
08/02/06 1595WMNH sub-grade Area 64D south 31.30 
08/02/06 1596WMNH sub-grade Area 64D south 32.44 
08/02/06 1597WMNH sub-grade Area 64D south 34.07 
08/02/06 1598WMNH sub-grade Area 64D south 31.27 
08/02/06 1599WMNH sub-grade Area 64D south 30.99 
08/02/06 1600WMNH sub-grade Area 64D south 32.19 
08/02/06 1601WMNH sub-grade Area 64D south 32.24 
08/02/06 1602WMNH sub-grade Area 64D south 30.91 
08/02/06 1603WMNH sub-grade Area 64D south 31.21 
08/02/06 1604WMNH sub-grade Area 64D south 32.80 
08/02/06 1605WMNH sub-grade Area 64D south 31.03 
08/02/06 1606WMNH sub-grade Area 64D south 30.17 
08/02/06 1607WMNH sub-grade Area 64D south 32.61 
08/03/06 1608WMNH sub-grade Area 64D south 31.36 
08/03/06 1609WMNH sub-grade Area 64D south 30.48 
08/03/06 1610WMNH sub-grade Area 64D south 30.44 
08/03/06 1611WMNH sub-grade Area 64D south 32.83 
08/03/06 1612WMNH sub-grade Area 64D south 31.51 
08/03/06 1613WMNH sub-grade Area 64D south 32.20 
08/03/06 1614WMNH sub-grade Area 64D south 33.02 
08/03/06 1615WMNH sub-grade Area 64D south 28.37 
08/03/06 1616WMNH sub-grade Area 64D south 28.25 
08/03/06 1617WMNH sub-grade Area 64D south 30.47 
08/03/06 1618WMNH sub-grade Area 64D south 33.63 
08/03/06 1619WMNH sub-grade Area 64C south 31.59 
08/03/06 1620WMNH sub-grade Area 64C south 30.19 
08/03/06 1621WMNH sub-grade Area 64C south 31.23 
08/03/06 1622WMNH sub-grade Area 64C south 31.29 
08/07/06 1623WMNH sub-grade Area 64C south 30.95 
08/07/06 1624WMNH sub-grade Area 64C south 31.88 
08/07/06 1625WMNH sub-grade Area 64C south 31.01 
08/07/06 1626WMNH sub-grade Area 64C south 29.23 
08/07/06 1627WMNH sub-grade Area 64C south 34.32 
08/07/06 1628WMNH sub-grade Area 64C south 32.51 
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Date Shipped Doc. Number Stockpile Area Net Weight (Tons) (1) 

08/07/06 1629WMNH sub-grade Area 64C south 31.95 
08/07/06 1630WMNH sub-grade Area 64C south 31.02 
08/07/06 1631WMNH sub-grade Area 64C south 31.04 
08/07/06 1632WMNH sub-grade Area 64C south 31.98 
08/07/06 1633WMNH sub-grade Area 64C south 31.21 
08/07/06 1634WMNH sub-grade Area 64C south 33.34 
08/07/06 1635WMNH sub-grade Area 64C south 33.34 
08/07/06 1636WMNH sub-grade Area 64C south 31.08 
08/07/06 1637WMNH sub-grade Area 64C south 30.83 
08/07/06 1638WMNH sub-grade Area 64C south 34.30 
08/07/06 1639WMNH sub-grade Area 64C south 28.50 
08/23/06 1640WMNH sub-grade Area 64C south 32.16 
08/23/06 1641WMNH sub-grade Area 64C south 32.46 
08/23/06 1642WMNH sub-grade Area 64C south 32.80 
08/23/06 1643WMNH sub-grade Area 64C south 29.62 
08/23/06 1644WMNH sub-grade Area 64C south 32.77 
08/23/06 1645WMNH sub-grade Area 64C south 31.19 
08/23/06 1646WMNH sub-grade Area 64C south 28.90 
08/23/06 1647WMNH sub-grade Area 64C south 33.52 
08/23/06 1648WMNH sub-grade Area 64C south 28.44 
08/23/06 1649WMNH sub-grade Area 64C south 31.31 
08/23/06 1650WMNH sub-grade Area 64C south 29.95 
08/23/06 1651WMNH sub-grade Area 64C south 31.04 
08/23/06 1652WMNH sub-grade Area 64C south 32.24 
08/23/06 1653WMNH sub-grade Area 64C south 27.28 
08/23/06 1654WMNH sub-grade Area 64C south 26.42 
08/23/06 1655WMNH sub-grade Area 64C south 33.54 
08/24/06 1656WMNH sub-grade Area 64B north 32.77 
08/24/06 1657WMNH sub-grade Area 64B north 31.96 
08/24/06 1658WMNH sub-grade Area 64B north 33.92 
08/24/06 1659WMNH sub-grade Area 64B north 31.47 
08/24/06 1660WMNH sub-grade Area 64B north 34.55 
08/24/06 1661WMNH sub-grade Area 64B north 32.51 
08/24/06 1662WMNH sub-grade Area 64B north 29.46 
08/24/06 1663WMNH sub-grade Area 64B north 29.32 
08/24/06 1664WMNH sub-grade Area 64B north 28.16 
08/24/06 1665WMNH sub-grade Area 64B north 32.48 
08/24/06 1666WMNH sub-grade Area 64B north 29.92 
08/24/06 1667WMNH sub-grade Area 64B north 23.10 
08/28/06 1668WMNH sub-grade Area 64E 31.54 
08/28/06 1669WMNH sub-grade Area 64E 31.60 
08/28/06 1670WMNH sub-grade Area 64E 31.66 
08/28/06 1671WMNH sub-grade Area 64E 32.15 
08/28/06 1672WMNH sub-grade Area 64E 31.65 
08/28/06 1673WMNH sub-grade Area 64E 28.74 
08/28/06 1674WMNH sub-grade Area 64E 34.26 
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Date Shipped Doc. Number Stockpile Area Net Weight (Tons) (1) 

08/28/06 1675WMNH sub-grade Area 64E 31.26 
08/28/06 1676WMNH sub-grade Area 64E 32.51 
08/28/06 1677WMNH sub-grade Area 64E 31.80 
08/29/06 1678WMNH sub-grade Area 64E 32.93 
08/29/06 1679WMNH sub-grade Area 64E 31.71 
08/29/06 1680WMNH sub-grade Area 64E 32.41 
08/29/06 1681WMNH sub-grade Area 64E 32.05 
08/29/06 1682WMNH sub-grade Area 64E 29.73 
08/29/06 1683WMNH sub-grade Area 64E 31.50 
08/29/06 1684WMNH sub-grade Area 64E 33.38 
08/29/06 1685WMNH sub-grade Area 64E 33.54 
08/30/06 1686WMNH sub-grade Area 64E 30.85 
08/30/06 1687WMNH sub-grade Area 64E 32.73 
08/30/06 1688WMNH sub-grade Area 64E 32.15 
08/31/06 1689WMNH sub-grade Area 64E 30.44 
08/31/06 1690WMNH sub-grade Area 64E 31.70 
08/31/06 1691WMNH sub-grade Area 64E 30.99 
08/31/06 1692WMNH sub-grade Area 64E 31.51 
08/31/06 1693WMNH sub-grade Area 64D south 31.63 
08/31/06 1694WMNH sub-grade Area 64D south 32.21 
08/31/06 1695WMNH sub-grade Area 64D south 33.12 
08/31/06 1696WMNH sub-grade Area 64D south 32.14 
08/31/06 1697WMNH sub-grade Area 64D south 31.24 
08/31/06 1698WMNH sub-grade Area 64D south 31.47 
08/31/06 1699WMNH sub-grade Area 64D south 31.34 
08/31/06 1700WMNH sub-grade Area 64D south 31.75 
08/31/06 1701WMNH sub-grade Area 64D south 31.86 
08/31/06 1702WMNH sub-grade Area 64D south 31.87 
08/31/06 1703WMNH sub-grade Area 64D south 31.54 
08/31/06 1704WMNH sub-grade Area 64D south 29.63 

Total of Material Disposed 3,522.15 

Notes: 
(1) Net weights established at the disposal facility. 
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Preliminary analytical data 
Subject to verification 

Table 2 - Jersey Barrier and Bin Block Concrete Characterization Analytical Results 
August 2006 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

(Results are presented in part per million, ppm) 

Sample ID Date Collected 
Aroclor 1016, 1221, 1232, 

1242, & 1248 Aroclor 1254 Aroclor 1260 Total PCBs % Solids 

H2-OT000406-0-6G23 23-Aug-06 ND(0.017) 0.031 0.058 0.089 98.3% 
H2-OT000407-0-6G23 23-Aug-06 ND(0.017) ND(0.017) ND(0.017) ND(0.017) 97.0% 
H2-OT000408-0-6G23 23-Aug-06 ND(0.017) ND(0.017) ND(0.017) ND(0.017) 98.0% 

Notes: 
PCB Action Level - 1.0ppm 
ND(0.017) - Analyte was not detected. The value in parentheses is the associated detection limit. 
J - Indicates an estimated value 
ND - not detected 
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Preliminary analytical data 
Subject to verification 

Table 3 - Post-Removal Sub-Grade Material Stockpile Characterization Analytical Results 
August 2006 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

(Results are presented in part per million, ppm) 

Sample ID H2-OT000402-0-6G15 H2-OT000403-0-6G15 H2-OT000405-0-6G21 H2-OT000409-0-6G31 

Sample type 
stockpile material 
characterization 

stockpile material 
characterization 

stockpile material 
characterization 

stockpile material 
characterization 

Date Collected 15-Aug-06 15-Aug-06 21-Aug-06 31-Aug-06 
Stockpile Location Area 64C south Area 64B north Area 64E Area 64D north 

Analyte 
PCBS 
AROCLOR-1254 1.0 0.44 0.47 0.25 
AROCLOR-1260 1.6 1.0 1.7 0.48 
PCB, TOTAL 2.6 1.4 2.2 0.73 
INORGANICS 
PAINT FILTER LIQUIDS (ml) ABSENT ABSENT ABSENT ABSENT 
PERCENT SOLIDS (%) 89.0% 88.7% 87.4% 90.4% 

Notes: 
Only detected constituents are summarized 
J - Indicates an estimated value 
ND - not detected 
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Preliminary analytical data 
Subject to verification 

Table 4 - Dense Grade Material from Fred Garner Park & Common Fill Material at the old Water Treatment Plant (Parcel I8
-
23-6) Stockpile Characterization Analytical Results


August 2006 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action


Pittsfield, MA


(Results are presented in part per million, ppm)


Location ID OT000404 OT000410 

Region IX Preliminary 
Remediation Goals MCP Method 1 Standard 

Field Sample ID H2-OT000404-0-6G17 H2-OT000410-0-6G31 
Date Collected 08/17/2006 08/31/2006 

Location FGP Parcel I8-23-6 Residential S-1 
Material Type Dense Grade Common Fill 

Analyte (lowest) 

PCBS 
AROCLOR-1254 2.9 0.035 N/A 2.0 
AROCLOR-1260 0.39 ND N/A 2.0 
PCB, TOTAL 2.5 (2) 0.035 2.0 (1) 2.0 
APP IX SEMIVOLATILES 
2-METHYLNAPHTHALENE .26 J ND N/A 4.0 
ACENAPHTHENE .17 J ND N/A 100 
ACENAPTHYLENE .37 J ND N/A 100 
ANTHRACENE .69 J ND 22 1000 
BENZO(A)ANTHRACENE 2.5 (3) .086 J 

0.62 7 
BENZO(A)PYRENE 2.7 (2) 

.11 J (3) 
0.062 2 

BENZO(B)FLUORANTHENE 2.2 (3) .079 J 
0.62 7 

BENZO(GHI)PERYLENE 1.0 
.094 J 

N/A 1000 
BENZO(K)FLUORANTHENE 2.0 (3) 

.093 J 
0.62 70 

CHRYSENE 2.7 
.095 J 

62 7 
DIBENZO(A,H)ANTHRACENE .24 J (3) 

.021 J 
0.062 0.7 

DIBENZOFURAN .17 J ND 150 N/A 
FLUORANTHENE 4.9 

.14 J 
2300 1000 

FLUORENE .7 J ND 2700 400 
INDENO(1,2,3-C,D)PYRENE .85 J (3) 

.067 J 
0.62 7 

NAPHTHALENE .26 J ND N/A 4 
PHENANTHRENE 5.8 

.033 J 
N/A 100 

PYRENE 5.1 
.17 J 

2300 1000 
APP IX VOLATILES 
2-BUTANONE ND .0044 J 22,000 0.3 
ACETONE 

.012 
.032 14,000 3 

CARBON DISULFIDE ND .0029 J 360.0 N/A 
METALS 
ANTIMONY  0.36 0.45 

31 20 
ARSENIC 4.2 (3) 3.9 

0.39 20 
BARIUM 31.4 19.6 

5,400 1,000 
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Preliminary analytical data 
Subject to verification 

Table 4 - Dense Grade Material from Fred Garner Park & Common Fill Material at the old Water Treatment Plant (Parcel I8
-
23-6) Stockpile Characterization Analytical Results


August 2006 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action


Pittsfield, MA


(Results are presented in part per million, ppm)


Location ID OT000404 OT000410 

Region IX Preliminary 
Remediation Goals MCP Method 1 Standard 

Field Sample ID H2-OT000404-0-6G17 H2-OT000410-0-6G31 
Date Collected 08/17/2006 08/31/2006 

Location FGP Parcel I8-23-6 Residential S-1 
Material Type Dense Grade Common Fill 

Analyte (lowest) 

BERYLLIUM 0.20 0.20 
150 0.7 

CADMIUM 0.20 0.20 
37 2.0 

CHROMIUM 8.1 4.8 
30 30 

COBALT 11.3 5.1 
900 N/A 

COPPER 16.7 9.0 
3,100 N/A 

LEAD 15.0 4.0 
400 300 

NICKEL 
12.8 8.4 

1,600 20 
SELENIUM ND

 0.74 
390 400 

THALLIUM  1.2 ND 5.2 8 
TIN 

0.51 
ND 47,000 N/A 

VANADIUM 
12.8 6.0 

78 600 
ZINC 

48.1 30.9 
23,000 2,500 

INORGANICS 
CORROSIVITY BY PH (ph) 8.1 8.2 N/A N/A 
CYANIDE ND ND N/A N/A 
IGNITABILITY (deg) >150 >150 N/A N/A 
PAINT FILTER LIQUIDS (ml) Absent Absent N/A N/A 
PERCENT SOLIDS (%) 97.1% 91.2% N/A N/A 
SULFIDE ND ND N/A N/A 

Notes: 
(1) Based on spatial averaging approach in Consent Decree - Residential soil 
(2) Exceeds both the Region IX Preliminary Remidiation Goals and the MCP S-1 Standards for Residential Properties. Therefore, this material will be 
disposed of at an appropriate offsite disposal facility. 
(3) Exceeds Region IX Preliminary Remidiation Goals, however, levels are below MCP S-1 Standards for Residential Properties. Therefore, this material 
meets the criteria for unrestricted re-use. 
Only detected constituents are summarized 
J - Indicates an estimated value 
ND - not detected 
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Photograph 1 – Overview of Restored Parcels I6-1-66 and I6-1-67 

Photograph 2 – Overview of Restored Parcel I9-4-201 
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Photograph 3 –Overview of the Rough Graded Topsoil on the Soccer Field in Fred 

Garner Park 


Photograph 4 – Fine Grading of Topsoil on the Soccer Field in Fred Garner Park 
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Photograph 5 – Hydro-Seeding Activities on the Soccer Field in Fred Garner Park 

Photograph 6 – Overview of Re-seeded Soccer Field in Fred Garner Park 
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Photograph 7 – Overview of the Completed ACB Canoe Launch at the Fred Garner 

Park 


Photograph 8 – Paved Entrance Road and Guardrail at the Fred Garner Park 
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